

Example Project Timeline

Date		Activity	Venue	Team	Confirmed
Apr-24	May-24	Research...	Wollongong Library	Annie, Goldie & Maggie	Yes
Jun-24	Aug-24	Weekly script sessions...	Home	Annie, Goldie & Maggie	Yes
Sep-24		Confirm additional creatives & cast...	Various		No
Oct-14		Week intensive with cast...	IPAC	Annie, Goldie & Maggie plus cast & additional creatives	No
Nov-24		Post development debrief...	IPAC	Project creative team and Merrigong	No